
August 15, 2018 

Ms. Diane Salkie 

sz 
de maximis? inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

A TIN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 71- July 2018 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Salkie: 

VIA ELECTRONIC MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile 
(RM) 10.9 Removal Action (RA) Settlement Agreement. The CPG previously identified several 
issues in Section (d) that delayed and complicated the completion of the RM 10.9 RA. These 
issues have been resolved by the Region's approval of the Long Term Monitoring and 
Maintenance Plan (L TMMP) and the delivery of a revised draft RM 10.9 RA Final Construction 
Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None 

Correspondence 

• On July 12, CPG provided responses to EPA Region 2 (Region 2) comments and 
associated revisions to the Draft RM 10.9 RA LTMMP Baseline Report to Region 2. 

• On July 13, CPG and Region 2 exchanged email confirming the September 1 O - 11 
schedule for the annual RM 10.9 RA cap inspection. 

• On July 16, CPG delivered the June 2018 Progress Report to Region 2. 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA ft____. 

t.JPAPER 



sz 
de maximis 

Ms: D. Sa/kie 
RM 10.9 Removal Action- Progress Report No. 71-Ju/y 2018 
August 15, 2018 
Page 2 of 3 

• CPG completed responses to Region 2's June 12 comments on the Draft L TMMP 
Baseline Report (Report) and provided a revised Report. 

• CPG initiated planning for the annual RM 10.9 RA cap inspection. 

(b) Results of Sampling and Tests 

• NA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring 

• CPG will provide responses to Region 2 comments on the revised Draft Report. 
• CPG will conduct the annual cap inspection on September 10 -11 pursuant to the RM 

10.9 RA LTMMP. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• None 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
Frances Zizila, EPA Region 2 Office of Regional Counsel 
Will iam Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, COM-Smith 

n-___... 
t,.) PAPER 



Ms. D. Sa/kie 
RM 10.9 Removal Action - Progress Report No. 71-Ju/y 2018 
August 15, 2018 · 
Page3of3 

Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
R~yhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 
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